Risk Assessment and Method Statement

Company:	Harbour Scaffolding Ltd
Project:	Quayside Library
Activity:	Erection and dismantling of tube and fitting scaffold
Prepared by:	D. Okafor, Contracts Manager
Revision:	B
Date:	02/10/2026
Review date:	02/04/2027

1. Sequence of works ... (continued on page 2)

Test specimen generated for SubCleared extraction testing. Not a real policy or certificate.

2. Hazards and controls: falls from height - edge protection, harness where required.

Test specimen generated for SubCleared extraction testing. Not a real policy or certificate.